

# REPUBLIC OF MAURITIUS

(Ministry of Agro Industry & Food Security)

**Indicative Procurement Plan for Fiscal Year 2011**  
(Procurement to be undertaken through Open Advertised Bidding)

Last updated:			
S.No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1.	Services	Provision of Security Services	April 2011
2.	Goods	Supply of Rough Stones & Top Soil	March 2011
3.	Works	Mechanical Clearing of State Lands for Forestry Services	April 2011
4.	Goods	Supply of Uniforms for Forestry Services & NPCS	April 2011
5.	Goods	Purchase of Personal Computers, Printers, etc.	June 2011
6.	Goods	Purchase of Servers	March 2011
7.	Goods	Supply, Installation and Commissioning of a Dog Incinerator at Belle Mare for DVS	March 2011
8.	Works	Construction of Office Building for Agricultural Services	April 2011

**Date:** 21.02.2011

**Note :** *The information is given for planning purpose and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

S.No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
9.	Works	Construction of Multi Containment Facility for NPPO	May 2011
10.	Goods	Procurement of Laboratory Equipment (Gas Chromatograph) for Agricultural Chemistry Division	March 2011
11.	Goods	Procurement of Pupal Colour Sorting Machine for Entomology Division	April 2011
12.	Works	Construction of a Seed Processing Unit for Barkly ES	April 2011
13.	Goods	Procurement of Air Conditioner/Refrigeration Equipment for Barkly ES	May 2011
14.	Works/ Goods	Construction of a Treatment Plant including Supply of Equipment/materials for NPPO	June 2011
15.	Works	Construction of Cubicles for Hawkers for NPCS	April 2011
16.	Works	Construction of Visitor's Centre for NPCS	May 2011

**Date:** 21.02.2011

**Note :** *The information is given for planning purpose and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*